
Gilbert-Ash Limited

SACO North West Cambridge Hotel

Lot H Resident Information Evening
Wednesday 26th June 2019



Programme / Key Dates

INITIAL KEY DATES (based on current information)

Mobilisation Week -4 8th July 2019

Site Investigations Week -4 8th July 2019

Site Enabling Week -3 15th July 2019

SOS Week 1 5th August 2019

Piling Week 4 26th August 2019

Substructures & Basement Week 7 16th September 2019

Superstructures Week 21 6th January 2020



Site Overview 

LOT 

H



Logistics

1 Pedestrian Access

2 Access Gates 

3 Loading/Unloading Zones (Parking 

Restricted & Removal of Features)

4 Existing Refuse Zones Closed 

5 Ryle Yard Access Road

6 Hoarding Line

7 Primary School

8 Nursery 

9 Site Accommodation & Welfare

10Scaffolding Zone

11Tower Cranes 1 & 2

12Loading Bays/Hoists

13Materials Storage & Refuse Area

14Access Gates for Fire Brigade & 

UKPN
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